
 

July 15, 2009 7 Almond 2 Project  
  Issues Identification Report 

PROJECT SCHEDULE 

 
STAFF’S PROPOSED SCHEDULE – Almond 2 Power Plant  
 
ACTIVITY DATE 
Applicant files Application for Certification (AFC) 5/11/09 
Commission’s determination that AFC is complete 7/1/09 
Staff files Issue Identification Report 7/23/09 
Staff files data requests 7/29/09 
Informational Hearing and Site Visit 7/30/09 
Applicant provides data responses 9/1/09 
Data response and issue resolution workshop 9/17/09 
Staff files data request set 2 (if necessary) 9/30/09 
Local, state and federal agency draft determinations 10/29/09 
Applicant provides data responses set 2 10/29/09 
Staff files Preliminary Staff Assessment (PSA) 11/25/09 
PSA workshop 12/16/09 
Local, state and federal agency final determinations 12/30/09 
Staff files Final Staff Assessment (FSA) 2/14/10 
FSA workshop 3/3/10 
Prehearing Conference* TBD 
Evidentiary hearings* TBD 
Presiding Members Proposed Decision (PMPD)* TBD 
Committee Hearing on PMPD* TBD 
Close of public comment period on PMPD TBD 
Addendum/Revised PMPD  TBD 
Energy Commission Decision* TBD 

 
* The assigned Committee will determine this part of the schedule. 
 
Note: The proposed Almond 2 project, qualifies for the 12-month licensing process 
under Public Resources Code § 25540.6. The applicant and the Commission may 
mutually agree to extend the schedule as needed. Staff anticipates possible delays due 
to the heavy workload in the Siting, Transmission and Environmental Protection 
Division, and also due to the Governor’s Executive Order S-13-09, mandating three 
furlough days a month for the Commission and most other state agencies through June 
2010. 


